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1BTC
ASSIGNMENT PERSONAL PROPERTY INVENTORY BASE CLOSURE

CEASE
CARETAKER

Close Base

2 3

Caretaking

4

Base Transition 14 100% 27 100% 29 100% 30 100%
Coordinator                       (15 Dec 93)                              (15 Dec 93)                               (15 Dec 93)                              (13 Oct 95)

Assignment

Personal Property N/A  N/A N/A  N/A 29 100% 30 100%
Inventory              (31 May 94)                              (28 Mar 96)

Bases Closed 14 100% 26 96% 22 76% 14   47%
                                                                    (30 Sep 95)                               (10 Jul 97)                                  (2 Jul 99)                                (13 Jul 01)

Caretaker Stopped 6  43%  11  41%  3   10%  1   3%

BRAC 88        BRAC 91        BRAC 93        BRAC 95
  (14 Total)                  (27 Total)                (29 Total)                 (30 Total)

Drawdown
Milestones % of total# bases % of total# bases % of total# bases % of total# bases
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       Base Closing And End Caretaker Average TimesBase Closing And End Caretaker Average Times

73
8083

113

4342

66

39

0

20

40

60

80

100

120

BRAC 88 BRAC 91 BRAC 93 BRAC 95

M
o

n
th

s
(A

ct
u

al
 +

 P
ro

je
ct

ed
)

Cease Caretaking Close Base

1.  We are taking less time to close our bases
across the BRAC programs, leveling off  at 3.6
years.

2.  We pay on average about 3.3 years for
caretaker costs;  BRAC 95 sites average 2.5
years.

Both Measured From Presidential Approval Date
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     Conclusions/Concerns Regarding the Drawdown Process

: Personal Property Inventories have been completed
for 100% of all requirements

: Average time to close bases steadily decreased
through BRAC 95 projections (43 months) and
leveled off

: Services are beating or meeting original planned
closure dates for actual and projected closures
ã  BRAC 95 projections are three months ahead of schedule

: BRAC 95 projections are showing a decrease in time
for supporting caretaker operations (2.5 years) over
the average (3.6 years) for the previous rounds
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       Cleanup Milestones
BRAC CLEANUP
 TEAM FORMED EBS  FINAL REMEDY IN PLACE6

Property Cleanup

5 7

BRAC Cleanup 14 100% 27 100%  29 100% 30 100%
Team Formed

Environmental 14 100% 27 100%  29 100%  30 100%
Baseline Survey      (19 Apr 94)                                (19 Apr 94)                                (01 Apr 95)                               (01 Apr 97)

Final Remedy 1  7% 3  11%   4 14%  0  0%
in Place/Response
Complete

Total Bases: 100 BRAC 88        BRAC 91         BRAC 93        BRAC 95
   (14 Total)                 (27 Total)                 (29 Total)                  (30 Total)
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Conclusions/Concerns Regarding the Cleanup ProcessConclusions/Concerns Regarding the Cleanup Process

: All Environmental Baseline Surveys are complete

: Defense Planning Guidance (DPG) goal revised for
“final remedy in place”
ã By FY 01, 75% of bases will have final remedy

ã By FY 05, 100% of bases will have final remedy

ã On track to meet or exceed these these goals
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       Disposal Milestones

DoD and Federal Real 14 100% 27 100% 29 100% 30 100%
Property Screening         (31 May 94)                              (31 May 94)                             (31 May 94)                              (28 Mar 96)

Complete

Real Property Surplus 12 86% 26 96% 28 97% 27 90%
Declaration Made           (31 May 94)                              (31 May 94)                              (31 May 94)                              (28 Mar 96)

NEPA ROD Issued 13 93% 22 81% 15 52% 6 20%

Final Deed Transfer 2 14% 1  4% 2 7% 1 3%

Total Bases: 100 BRAC 88        BRAC 91        BRAC 93        BRAC 95
  (14 Total)                  (27 Total)                (29 Total)                 (30 Total)

    
Disposal
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Conclusions/Concerns Regarding the Disposal ProcessConclusions/Concerns Regarding the Disposal Process

: Screening is complete on all bases

: All required Surplus Declarations now complete

— NEPA Records of Decisions (ROD) not issued on
17% of BRAC 88/91

ã 48% not issued on BRAC 93
ã “Bow Wave” still impacting future activities

— Only 6 bases for all BRAC rounds have been totally
disposed through issuance of last parcel deed
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     Reuse Milestones

Establish 14 100% 27 100% 29 100% 30 100%
 Planning LRA

Release 13 93% 27 100% 29 100%  21 70%
Reuse Plan

Establish 13 93% 26 96% 28 97%  20 67%
Implementing
LRA

Total Bases: 100 BRAC 88         BRAC 91          BRAC 93         BRAC 95
  (14 Total)                   (27 Total)                   (29 Total)                  (30 Total)
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Average Time To Develop Reuse Plans
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Conclusions/Concerns RegardingConclusions/Concerns Regarding
the Reuse Processthe Reuse Process

: Communities have greatly accelerated their
planning processes

ã In establishing their Local Reuse Authorities

ã In developing their reuse plans, with all remaining plans
projected for May 1998

ã In establishing Implementing Local Reuse Authorities
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How to make FOST EasierHow to make FOST Easier

: Use Your BTC to Assist in Coordination
ã Early Transfers
ã Other Deed & Lease Agreements

: Use the “No Release FOST”
: Agree to Disagree

ã Rely on CERCLA 120(H) (3)(a)(ii)(II)

: Identify points-of-contact for future reference
ã Appropriate federal state and local.
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Cleanup
Alternatives

and Priorities

Reuse
Alternatives

and Priorities

Restoration Advisory
Board (RAB)

BRAC Cleanup
Team (BCT)

Local Redevelopment
Authority (LRA)

• DoD Component
and Community
Co-Chair

• Regulators

• Base Transition
Coordinator

Project Support
Team

Base Transition
Coordinator

Base Transition
Coordinator

Relationship of BRAC Cleanup Team and OtherRelationship of BRAC Cleanup Team and Other
Entities: BTC RoleEntities: BTC Role
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CERCLA CERCLA § 120 (h) (3)120 (h) (3)

“... each deed entered into for the transfer of
such property by the United States to any
other person or entity shall contain ... a
covenant warranting that—

(I) all remedial action necessary to protect
human health and the environment ... has
been taken before the date of transfer, and

(II)any additional remedial action found to be
necessary ... shall be conducted by the
United States.”


